Virginia Wireless E-911 Service Board

Monthly Status Report

CMRS Provider Name:

Cingular Wireless

For period:

April, 2002

Prepared by:

COMPASS Telecom Services

Request | Proj.JActual|Phase | Request | Proj./Actual| Phase Il Deployment
PSAP Date Phase || Phasel* |[Solution | Date Phasell | Phasell* | Solution Status

TDOA/

Accomack/Northampton 6/28/1999| 3/7/2002 [NCAS 9/25/2001 mid 2002 |AOA Phase | live 03/07/02
TDOA/

Alexandria 4/14/1999| 3/27/2002 [NCAS 7/12/2001|mid 2002 AOA Phase | live 03/27/02
TDOA/

Arlington 4/14/1999|  4/15/2002[NCAS 7/12/2001|mid 2002 AOA Phase | live 04/15/02

Caroline County has not requested Phase |
TDOA/

Clarke 4/14/1999| 2/14/2002 [NCAS AOA Phase | live 02/14/02
TDOA/

Culpeper 11/22/1999| 2/14/2002 |NCAS AOA Phase | live 02/14/02
TDOA/

Fairfax 4/14/1999| 11/14/2001 |NCAS 7/12/2001|mid 2002 AOA Phase | live 11/14/01
TDOA/

Fauquier 11/22/1999| 2/14/2002[NCAS AOA Phase | live 02/14/02
TDOA/

Frederick 11/22/1999| 3/14/2002 |NCAS AOA Phase | live 03/14/02
TDOA/ Received new Phase | request from

Fredericksburg 3/29/2002 NCAS AOA County
TDOA/

King and Queen AOA County has not requested Phase |
Agreement signed. Per LEC, County
needs to order dedicated wireless
trunks, CAD, RMS and 800 upgrades

TDOA/ in progress, agrees we should check

King George 12/1/2000 NCAS AOA back each month




Request | Proj.JActual|Phase | Request | Proj./Actual| Phase Il Deployment
PSAP Date Phase || Phasel* [Solution | Date Phasell | Phasell* | Solution Status

sent agmt 12/03/01, PSAP profile
1/26/02, Co Atty has issues with agmt,
will discuss with Co Administrator,

TDOA/ Cingular ordered trunks in March,

Lancaster 11/5/2001 AOA trunks due May 1st.

TDOA/

Loudon 4/14/1999| 2/21/2002 |NCAS 7/12/2001 mid 2002 |AOA Phase | live 02/21/02
County has signed agreement, trunks
are in, County needs CPE upgrade,

TDOA/ due mid March. 3/27/02 & 04/30/02 left
Louisa 11/22/1999] onhold [NCAS AOA message for status
TDOA/

Madison AOA County has not requested Phase |
TDOA/

Middlesex AOA County has not requested Phase |
TDOA/

Orange 11/22/1999| 2/14/2002 |NCAS AOA Phase I live 02/14/02

sent agmt and PSAP profile 02/20/02,
TDOA/ trunks have been ordered, no due date
Page 2/6/2002 AOA yet
TDOA/
Prince William 4/14/1999| 1/9/2002 [NCAS 7/12/2001 mid 2002 |AOA Phase I live 01/09/02
TDOA/
Richmond AOA County has not requested Phase |
TDOA/

Rappahannock AOA County has not requested Phase |
County signed agreement, LEC
ordered Plant CPE upgrades, ETA for
upgrades May 3rd, NCAS provider to

TDOA/ hook up ALI circuits in April, trunks

Shenandoah 6/25/1999 NCAS AOA have been ordered

Testing 03/14/02 failed - county has
TDOA/ not ordered necessary trunks, LEC
Spotsylvania 11/22/1999 NCAS AOA following up with county




Request | Proj.JActual|Phase | Request | Proj./Actual| Phase Il Deployment
PSAP Date Phase || Phasel* [Solution | Date Phasell | Phasell* | Solution Status
County signed agreement, LEC
tandem merger to occur in May,
TDOA/ County doesn't want service until
Stafford 7/26/2001|2nd qtr 2002 AOA merger complete
sent agmt and PSAP profile 12/03/01,
TDOA/ County has not looked at paperwork as
Warren 11/19/2001 AOA of 02/28/02, trunks ordered early April
County signed agreement. Trunks
ordering issues with LEC, have been
reordered and reengineered several
times since 9/26/01, LEC
decommissioning tandem and doesn't
TDOA / have trunks to new tandems in place
Westmoreland 12/27/2000 NCAS AOA yet, trunks due mid May
TDOA/
Winchester 11/22/1999( 3/14/2002 6/22/2001|mid 2002 AOA Phase | live 03/14/02
Cingular DCS Market
Request | Proj./Actual |Phase | Request Proj./Actual| Phasell Deployment
PSAP Date Phase || Phasel* |Solution | Date Phasell | Phasell* | Solution Status
Bristol City 8/27/2001 Phase | live 8/27/01
Scott County has not requested Phase |
Smyth 4/18/2002 Beginning deployment tasks
Washington 5/28/1997 03/27/02 CPE issues still open
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